
Motion: Approve the supplemental request from the Department of Human Services for the Facility 
Refurbishment for Safety, Risk Mitigation, and Modernization, Division of Youth Services project 
($473,131 CCF).

Facility Refurbishment for Safety, Risk Mitigation, and Modernization, Division of Youth 
Services

Human Services

FY 2019-20 Capital Construction Supplemental Request

SUMMARY OF PROJECT

The six-phase project addresses safety and self-harm risks in 12 DYS facilities.  The project mitigates the risk of 
self-harm in sleeping rooms, restrooms, and seclusion rooms and replaces components of the security and 
electronic systems.  Examples of work performed under the project include installing self-harm-resistant hardware 
and furniture, upgrading doors and sallyports, installing attack-resistant window glazing, and supplementing 
perimeter fencing.

REASON FOR SUPPLEMENTAL REQUEST

To prevent escapes, the scope of the sixth and final phase of the project includes installation of anti-climb/anti-cut 
mesh at the perimeter fencing of Lookout Mountain and Mount View Youth Services Centers.  Review of the design 
for the fencing by the contractor revealed costs higher than originally anticipated for Mount View, based upon the 
following factors, which were unknown prior to design:

⦁ the linear footage of the existing fencing at the youth services center was underestimated in the original request;

⦁ the existing fencing requires partial demolition to complete the mesh installation; and

⦁ installing the mesh requires structural modifications to the existing fencing to withstand the lateral loads of the 
mesh.

The cost for constructing anti-climb/anti-cut mesh at one youth services center is higher than originally anticipated and 
requested, based on a number of factors that were not revealed until project design.

Which supplemental criterion does the request meet?

PRIOR APPROPRIATION AND SUPPLEMENTAL REQUEST INFORMATION

Has the request been approved by OSPB and CCHE?

Which projects will be restricted to fund the supplemental request?   

Yes

GENERAL INFORMATION

Unforeseen Contingency

3.

1.

2015-031

The appropriation to be amended was authorized in the following bill: SB 19-207

2.

No emergency restriction is required because this is a regular supplemental request.

Fund Source Prior Appropriations Future Requests Total CostSupplemental Request

CCF $20,850,749 $0 $21,323,880$473,131

$20,850,749 $0 $21,323,880$473,131

Page 1 of 2Prepared by Legislative Council Staff



Motion: Approve the supplemental request from the Department of Human Services for the Facility 
Refurbishment for Safety, Risk Mitigation, and Modernization, Division of Youth Services project 
($473,131 CCF).

Facility Refurbishment for Safety, Risk Mitigation, and Modernization, Division of Youth 
Services

Human Services

FY 2019-20 Capital Construction Supplemental Request

QUESTIONS / OUTSTANDING ISSUES

1.  Why is the department requesting this supplemental and the supplemental to fund installation of anti-climb/anti-
cut mesh at additional DYS facilities as separate requests, since they are both for FY 2019-20?

Both supplemental requests concern the 6th phase of the appropriated Capital Construction project. The Mount View 
Youth Services Center (MVYSC) supplemental request increases the appropriation for the scope of work previously 
approved.  The second request adds new scope to the project.  The new scope is perimeter fencing at Pueblo, 
Platte Valley, Spring Creek, Zebulon Pike, and Grand Mesa Youth Services Centers. The department submitted 
these requests as separate requests to maintain transparency and clarity between the already approved project at 
MVYSC and the additional scope at the other facilities.  
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